Contract: 76012 Authorization: 33 A Date: 9/25/2006
County: Madison

Section: 127-3R-3

Route: FAP 600

District: 8

Project: ACF-600(57)

Description: 2.22 KM OF WIDENING AND RESURFACING OR RECONSTRUCTION
TO PROVIDE TWO TRAFFIC LANES IN EACH DIRECTION AND A BI-DIRECTIONAL
LEFT TURN LANE ON IL ROUTE 159 IN MARYVILLE FROM JUST SOUTH OF AN-JO-
LO-DRIVE EXTENDING IN A NORTHERLY DIRECTION TO JUST SOUTH OF IL
ROUTE 162. ALSO INCLUDED ARE CULVERT REPLACEMENTS, STORM SEWERS,
TRAFFIC SIGNALS, SIDEWALKS, EXISTING BRIDGE REMOVAL AND BOX
CULVERTS.

Contractor: Keller Construction

Awarded Contract Value: $5,560,786.60

Authorization Amount: $33,499.13

Description and Reason for Change: Design Engineering Error (other than Bridge
Plans)

Reason for Determination: The undersigned determined that the change is germane
to the original contract as signed, because provision for this work is included in the
original contract.





